
Minutes: DSS-13 Weekly Meeting 04-13-09  

1 of 1 04/23/2009 11:28 AM

Subject: Minutes: DSS-13 Weekly Meeting 04-13-09

From: "Veruttipong, Watt" <watt.veruttipong@jpl.nasa.gov>

Date: Thu, 16 Apr 2009 16:03:27 -0700

To: "Veruttipong, Watt" <watt.veruttipong@jpl.nasa.gov>, "Teitelbaum, Lawrence" <lawrence.teitelbaum@jpl.nasa.gov>, "sgiroux@gdscc.nasa.gov"

<sgiroux@gdscc.nasa.gov>, "Kuiper, Thomas B" <thomas.b.kuiper@jpl.nasa.gov>, "Naudet, Charles J" <charles.j.naudet@jpl.nasa.gov>, "Rees, Robert W"
<Robert.W.Rees@jpl.nasa.gov>, "Dendrenos, Paul J" <Paul.J.Dendrenos@jpl.nasa.gov>, "Lake, Solomon" <Solomon.Lake@jpl.nasa.gov>, "Massey, Kim H"
<Kim.H.Massey@jpl.nasa.gov>, "Haroldsson, Robert S" <rharoldsson@gdscc.nasa.gov>, "Gatti, Mark S" <mark.s.gatti@jpl.nasa.gov>, "Jongeling, Andre P"
<andre.p.jongeling@jpl.nasa.gov>, "Skjerve, Lyle J" <lyle.j.skjerve@jpl.nasa.gov>

Minutes: DSS-13 Weekly Meeting on 04-13-09

DSS-13 Science/Engineering Activities: 
AMT Problem: A spare unit has been received at DSS-13. There is a minor problem with the spare
unit. The primary unit is in operations. The test of the spare unit on 4/8/09 indicated that the unit did
not accept the broadcast data from AMC. B. Lake and C. Vargas is working to fix the problem.
SGP: There was a SGP VLBI experiment for 24 hours on DOY 97 and DOY98. The first 5 hours 
and the last 5 hours were manned by DSS-13 station personnel and the remaining 14 hours the
station operated "unattended". L. Skjerve reported that 100% of the sources were observed.  Lyle
also mentioned that there were a few small problems getting started and the weather data was not
being sent to SPC10 (especially the wind), for monitoring.  This is being looked into.

DSS-13/IF to ACME: The rest of the hardware has been installed in the controlled room of DSS-13.
The next tasks will be subsystem prelim testing, software interface and the final testing. There was
a meeting on 4/15/09 with L. Skjerve, D. Rochblatt and W. Veruttipong on software interface and
system configuration. It was a very productive meeting. David will work as a CDE for the ACME
while Lyle agrees to work as a CDE for the RAC.
 
DSS-13 Power and UPS protection:  All single line diagrams of the power system at the Venus
site have been sent to DSS-13. We will keep them there for future uses. We plan to work on the
inventory of power requirement and power rating in DSS-13 pedestal and control room in the near
future. It was mentioned in the meeting that the 18kW UPS at DSS-12 has not been used for
several years. We plan to move it from DSS-12 to the comm room at DSS-13 around April 29. 
 
Maser Refurbishing Work: Larry Schrader was ready to work on our maser last week.  However it 
was decided to give this opportunity to the refurbishing work on X-band HEMT (position 2) to fix its
gain stability problem. 
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